

**ENGINEERING CHANGE NOTICE**  
**DART AEROSPACE LTD**

Date:	12.07.11	Job No.:	ENG3105	ADR Yes/No:	<input checked="" type="checkbox"/> Y	ADR Date:	12.05.11	ECN #:	12- 603
Product No.:	D350-607-041/-043/-045/-047			Created By:	<i>KJ</i>	Approved By:			
Product Name:	HELI-UTILITY-BASKET			Checked By:	<i>KJ</i>				

Distribution	Reqd	Resp	Initial / Date
Production Manager / Coord.	Y	LL/MF	<i>MF 1207-17</i>
Purchasing Coord.	N		
Production Engineering Coord.	Y	DD	
		EC	<i>EC 1207-17</i>
		JLM	<i>JLM 1207-17</i>

Distribution	Reqd	Resp	Initial / Date
DQA / QA Coord.	Y	PS	<i>PS 1207-17</i>
QC Coordinator	Y	ED	<i>ED 1207-17</i>
Customer Technical Support	N		
Marketing	N		
Customer Order Processing	N		

**Reason for Change:**

CONTINUOUS IMPROVEMENT BASED ON PAR 10-50.

**Documents Affected:**

RELEASE D2512 REV. F, D3265, D3267 REV. D, D3266, REV. C, D3825, D3832, D3833, D3836 REV. B

**PAPERWORK UPDATE**

**PARTS MUST COMPLY**

**PREVIOUS PARTS SATISFACTORY**

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings Under Review	N			
5	Update Master Document List (MDL)	Y	MB	MDL-D350-607 REV. H	<i>12.07.11</i>
6	Update Product Compatability Matrix	N			
7	Create Eurocopter Form (FEE)	N			
8	Notify TC / FAA of Change	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move Electronic Files/Design Journal	Y	KJ		<i>12.07.17</i>
11	Update Product Specification Files	N			
12	Update Approved/Preliminary Dwg PDF Files	Y	KJ		<i>12.07.16</i>
13	Update Document Record (DR)	N			
14	Update Product Development Summary	N			
15	Update QSI 021 and/or STC Approval List	N			
16	Create/Update Parts / STC Database	Y	KJ	SEE BELOW.	<i>12.07.16</i>
17	Update / Verify ARC Database	N	KJ		<i>12.07.16</i>
18	Create / Update Change Record Form / Item Card Database	Y	KJ	SEE BELOW.	<i>12.07.17</i>
19	Create / Update PPP's	Y	KJ		<i>12.07.19</i>
20	Red Decals required?	Y	KJ		<i>12.07.19</i>
21	Update Document Control Database / Laminated Dwgs	N			
22	Update Grey Project / Electronic Binder PDF Files	Y	KJ	WITH ADR AND MDL	<i>12.07.17</i>
23	Update D-Part/M-Drawing/DSI/DEO Master Binders	Y	KJ		<i>12.07.17</i>
24					

**Description / Action:**

- ADD D3265-043/-7, D3825-043/-3, D3832-7/-9/-11/-13/-15, AND D3833-7 IN SYSTEM;
- REORGANIZE PARTS/BINS IN BASKET CELL;
- REVIEW ALL BOM'S AND W/O'S FOR D350-607-045/-047 BASKETS

**NOTE ABOUT PARTS MUST COMPLY:**

- D350-607-041/-043/-045/-047 IN STOCK/PROGRESS ARE ALL OK.
- D3825-041/-1 AND D3836-041/-042 IN STOCK WILL REQUIRE REWORK;
- D350-607-041-041A NOW @ CHG 009/002 / D350-607-041 AGB @ CHG 002
- D350-607-043A NOW @ CHG 006/002
- D350-607-045A NOW @ CHG 004/002 / D350-607-045 AGB @ CHG 002
- D350-607-047A NOW @ CHG 004/002

ECN Verified & Complete: *MP*

Date: *12/6/11*